
$ 1 , 0 6 6 . 6 0 .  In

order to modify the contract to add this work back in, we require additional funds in the

amount of $372548.04 -  $1066.60 = $ 3 7 1 , 4 8 1 . 4 3 . A copy of the revised scope of

work as a result of this modification is also enclosed (encl 4).

5. The total additional funds now required is:

$ 5 0 , 0 0 0 . 0 0  + $ 3 7 1 , 4 8 1 . 4 3  = $ 4 2 1 , 4 8 1 . 4 3 .

6. The current schedule for completion of Geoprobe is 15 September. Thus, under the

scope of work, EA will be forced to stop work before the completion of all Geoprobe

work on or about 10 September if additional funds are not received. If all remaining

funds are received by 15 October 2000, it should be possible for EA to complete all

remaining work without incurring additional mobilization/demobilization costs.




